
September 2014

         TIP            LATEST AFTER

ID # COUNTY ESTIMATE ESTIMATE Fund REVIEW REASON

I-5608 BUNCOMBE $3,400,000 $3,400,000 F

P-5204 GUILFORD $4,900,000 $7,700,000 F

U-0071 DURHAM $141,000,000 $140,700,000 S (8-Week Ad) - Rail Agreements Pending  

U-2579B FORSYTH $190,000,000 $170,900,000 F (8-Week Ad) - Utility Agreement Pending  

Projects = 4 Totals $335,900,000 $319,300,000 Projects to be Let =  4

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

 

Minus Engineering & Contingencies

Design Build Projects - NONE FOR SEPT 2014

Review - July 29, 2014


